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A visit was undertaken by the Technical Expert (Water Management), National Rainfed Area 

Authority, New Delhi to the districts of Mahoba, Banda and Chitrakoot to review the progress of 

Irrigation Projects being implemented under the Bundelkhand Package. The visit comprised of 

field visits, interaction with the officers of Irrigation Department, meetings with farmers and a 

review meeting with the Development Commissioner, Chitrakoot and officers of line 

departments implementing the Bundelkhand Package.  A brief report of this visit is as follows: 

1. RRR of Water Bodies 

Sanction and release of funds for Repair, Renovation and Restoration (RRR) of 28 water bodies 

in DPAP blocks/areas was communicated to the Government of Uttar Pradesh during February 

2011. Out of these, 14 water bodies are located in the above 3 Districts. The Technical Expert 

(WM) visited 3 water bodies viz. Salarpura (Mahoba), Panhai and Jayawanti tanks in the 

Chitrakoot District. These are old tanks developed during the Chandela reign and in 1928 during 

British regime. The Panhai tank breached during the 2003 floods and the restoration work started 

under the Package in March 2011. On completion of the restoration work on Salarpura tank 

about 1800 ha will  be irrigated during the Rabi Season (Photo 1). Similarly, against the 10 years 

average irrigation of 540 ha under the Jayawanti tank command, the completion of restoration 

work would be able to irrigate 936 ha in the Rabi Season (Photo 2). The work on these 3 tanks 

started during the first week of March 2011 and is likely to be completed by June 2011. 



 
 

 

 

 

Photo 1. RRR of Salarpura tank in Mahoba district 

 

Photo 2. Newly constructed canal off-take from Jayawanti tank in Chitrakut district   

 


